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Plainwell, Michigan 49080-1397

COESTOGA ROVERS Telephone: (269)685-5181 Fax: (269)685-5223
& ASSOCIATES www.CRAworld.com

June 6, 2013 Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency - Region V'
77 West Jackson Boulevard (SR-6])

Chicago, Illinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report - May 2013
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County '

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three
copies of the Progress Report No. 79 for the period of May 1, 2013 through May 31, 2013.

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

ﬂ//m/v ) g/M 342»
Jennifer L. Quigley, PE.

JQ/33/Plw.
Encl.

cc: Paul Bucholtz (MDEQ) - three hard copies
Jim Saric (U.S. EPA) - electronic only
Leslie Kirby-Miles (U.S. EPA) - electronic only
Erik Wilson (City of Plainwell) - electronic only
Richard Gay (Weyerhaeuser) - electronic only
Joe Jackowski (Weyerhaeuser) - electronic only

- Martin Lebo (Weyerhaeuser) - electronic only

Michael Erickson (Arcadis) - electronic only
Dawn Penniman. (Arcadis) - electronic only
Garry Griffith (Géorgia-Pacific, LLC) - electronic only
Jeffrey Lifka (Tetra Tech) - electronic only
Gregory Carli (CRA) - electronic only
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Progress Report No. 79
May 1, 2013 to May 31, 2013

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(US.EPA) in accordance with Task8: Progress Reports and the Schedule for Major
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site)
Operational Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund
Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

e Participated in conference call on May 6, 2013 with representatives from U.S. EPA, MDEQ
and Weyerhaeuser regarding the April 2013 submittals relative to the draft FS Report,
including the draft preliminary Ecological Remedial Action Objectives (RAOs) and
supporting documentation, draft preliminary Site-specific risk-based criteria for arsenic for
direct contact/ingestion/inhalation exposure to soil and supporting documentation,
memorandum presenting an evaluation of Michigan Act 451, Part 201 Groundwater-Surface
Water Interface Criteria and Drinking Water Criteria exceedances at the Site, and draft :
Assembled Alternatives Array.

¢ . Submitted Alternate Submittal Date Request to U.S. EPA for the FS Report on May 10, 2013.
Approval for the proposed alternate submittal data was provided by US. EPA ‘in
correspondence dated May 16, 2013.

e Submitted preliminary draft figure depicting areas that exceeded specific Michigan Act 451,
Part 201 Generic Cleanup Criteria in soil to U.S. EPA on May 24, 2013.

o Continued development of Feasibility Study Report.

2. Data Received

e None.

3. Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

e None.

4. Problems Encountered and Planned Resolution

¢ None.
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5. Work Anticipated During the Next Reporting Period

e Removal of investigation-derived waste generated during the MW-16 and Additional RI
Activities investigation. '

¢ Completion and submittal of the FS Report! -

6. Anticipated Development with Work during the Next Period

e None.

7. Other Relevant Information

e None.
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